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1. Originator 2. Log Date: 3. CCR #: 4.Rev: | 5. Tel 6. Off: | 7.Org.

Chinmoy Datta 0 1260 /4¢ 4g/, 1209 | — | 3000Y | Dev

8. Title of Change: Need to upgrade IDG SGI machines (drpepper and cle6sgi)

9. Originator Signature F , 10. Date: . 11. Class 12. Type: 13. Need Date: 11/20/98
C&—_—j ////(7'/'/(? N CCR

14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
SR - y / Decision Needed: Change: Emergency
- G
e v 1/, //73/ 11/20/98 EDF
19. Documentation/Drawings impacted: 20. Schedule impact: 21. Ci(s) Affected:
None
22, Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
N/A Customer:N/A 11/20/98 Change: Cost None

27. Source Reference: [ JNCR (attach) CJActionltem [ ] GSFC CCR [OTech Ref.  [JOther:

28. Description of Change: (use additional Sheets if necessary)
To complete the evaluation and development of the SGI upgrade, the remaining two machines (drpepper and clesgi) need to be
upgraded.

29. Proposed Solution: (use additional sheets if necessary)
Sarah Lewallen and Layne Behrens will upgrade these machines and in the process will develop the upgrade installation instructions

that they are generating.

Neither of these machines are being used currently. (CCR 98-1089 approved for BX 5.0 evaluation involving drpepper but due to
problems found, that work has stopped. Another CCR 98-1085 was approved for Sybase 11.5.1 testing which is not progressing due
to personnel not being around this week. cle6sgi is a desktop for Steve Burrows who will be on vacation.)

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
SGI IRIX patches, DCE 1.1c and 7.2.1 compiler upgrade will be delayed.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[Maintenance Training [JPerformance Operation Training  [JSafety [JService [JSupport [ITest
[JBaseline (XRP) [JY2K Compliance

33. Organization(s) Affected: [JCM [OClearcase SG [JContracts [CchiefEng [JFOS OmMmao
Jao X Rel Dev [OProcurement [ JRTSC [(JSci. Data Eng []Security
[ISys. Dev. [ISys. Eng. [JSys Vert Acpt  []Other

34. Site(s) Affected: XEDF [JMini-DAAC [JVATC [JEDC [JGSFC [JLaRC [NSIDC Osmc [Jak OuPL

[[jeoc [Jother
35. Board Comments: - : 36. Work Assigned To:
37. Release Authorized (For CM Use Only): [JYes. []No 38. CM Verified/Signature and Date

N

P — /

40. Disposition: p LJAp/C 41. ESDIS ERB Concurrence:
- [ODisApproved [JWithdraw :
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